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UF-2
Utilization Status
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UF-2  Month-In-Review

EXPRESS Rack 3:
• Final Flight Software Loads (1/28/02)
• Demated from USICU (1/29/02)
• Installed in MPLM (2/15/02)
• MEPS Remanifested from UF-1

• MEPS Sample fit check resulted in Crew Preference log item to be worked via TPS
• ARCTIC Remanifested from 8A
• 28 Non-conformances (11 Open  items / 10 in CM/QR)

Microgravity Science Glovebox (MSG):
• Investigations Testing & MSG PR Workoff Completed (2/13/02)
• Internal Audit of MSG Configuration (2/19/02)
• Installed into MPLM (3/2/02)
• G-Limit Demanifested from UF-2
• 38 Non-conformances (31 Open  items / 12 in CM/QR)
• Stowage complete except for one ethernet cable scheduled to arrive 3/7/02
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UF-2  Looking Forward

EXPRESS Rack 3:
• Paper Closure
• Update the Requirements Allocation Matrix (RAM)
• Perform final fit check of MEPS Samples per TPS
• Perform ARCTIC fluid line fit check per TPS

Microgravity Science Glovebox (MSG):
• Paper Closure
• Update the Requirements Allocation Matrix (RAM)
• Approval of final cleanup RCNs and Exceptions for MSG
• Perform final MSG closeouts in MPLM for Switch List and Drawer stowage

UF-2
• Prepare and present Utilization portion of the CoFR package for PRR/OMRS 

(Shuttle) and LPA (Payloads/Station)
• Prepare OMRS File 8 Volume 2, File 2 Volume 2, and TGHR related planning for 

Middeck and MPLM Pad late stow items such as ARCTIC, MEPS, ADVASC, and 
PCG-STES. 


